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CENTRAL ELECTRICITY REGULATORY COMMISSION 
                                                         NEW DELHI 

Petition No. 194/MP/2024 along with IA No.46/2024 

Subject                 : Petition under Section 79 of the Electricity Act, 2003 seeking 
extension of SCOD for the Transmission Line under the ‘Transmission 
Scheme for Solar Energy Zone in Gadag (1500 MW), Karnataka: Part-
A Phase-II’ due to delay in commissioning of the Transmission Line/ 
Project on account of certain Force Majeure events under the 
Transmission Service Agreement dated 18.11.2022 between the 
Gadag II-A Transmission Ltd. and Central Transmission Utility of India 
Limited. 

 
Date of Hearing    : 27.12.2024 
 
Coram                  : Shri Jishnu Barua, Chairperson 
   Shri Ramesh Babu V., Member 
   Shri Harish Dudani, Member 
 
Petitioner              : Gadag IIA Transmission Limited (GIIATL). 
 
Respondent          : Central Transmission Utility of India Limited (CTUIL) and Ors. 
  
Parties Present     :  Shri Damodar Solanki, Advocate, GIIATL 

Shri Alok Shankar, CTUIL 
Shri S. Vallinayagam, Advocate, TANGEDCO 

     
Record of Proceedings 

 
At the outset, the learned proxy counsel for the Petitioner submitted that the 

Petitioner  had moved a letter praying for an adjournment on account of the non-availability 
of arguing counsel.  
 
2. Learned counsel for the Respondent, CTUIL, sought additional time to file its reply 
to the Petition.  
 
3. Considering the submissions made by the learned counsels for the Parties, the 
Commission permitted the Respondents to file their respective replies (as a last 
opportunity) within four weeks, with a copy to the Petitioner, who may file its rejoinder, if 
any, within three weeks thereafter. 
 
4. The Petition, along with IA, will be listed for the hearing on 13.3.2025. 
 
   By order of the Commission 

Sd/- 
   (T.D. Pant) 

Joint Chief (Law) 


